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ACTIVE APRON AND
TAXIWAY CROSSING,
SEE NOTES 5 AND 6

PHASE 1 APPROXIMATE WORK LIMITS
WORK DURING THIS PHASE TO INCLUDE:
- DEMOLITION
- EXCAVATION
- AGGREGATE PLACEMENT
- DRAINAGE IMPROVEMENTS
- ELECTRICAL IMPROVEMENTS
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TO BE PRINTED IN COLOR.
PRINTING IN BLACK AND

WHITE MAY REDUCE
READABILITY AND ALTER
ENTITY DEFINITION OR

REPRESENTATION.
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CONSTRUCTION SAFETY AND PHASING PLANAPPROACH

E N G I N E E R I N G

PRECISION

119 Grand Ave, Suite B
 Bellingham, WA 98225

360  733  1567

PHASE 1

JEFFERSON COUNTY INTERNATIONAL AIRPORT

MAR 2023SHEET 2

CONSTRUCT NEW TAXIWAY A3, INSTALL SIGNS

PHASING NOTES

1. SEE CONSTRUCTION SAFETY AND PHASING PLAN GENERAL NOTES,
SHEET 5, FOR ADDITIONAL REQUIREMENTS.

2. CONTRACTOR TO PLACE CONES OR BARRICADES AT TRAFFIC
ACCESS POINTS AND PROVIDE OTHER TRAFFIC DELINEATION AS
DIRECTED BY THE RPR.

3. CONTRACTOR SHALL NOT LEAVE OR PLACE FOREIGN OBJECT
DEBRIS (FOD) ON OR NEAR ACTIVE AREAS. MATERIALS TRACKED
ONTO ACTIVE AREAS SHALL BE REMOVED IMMEDIATELY BY THE
CONTRACTOR.

4. THE ENGINEER MAY REQUIRE SAFETY MEASURES IN ADDITION TO
THOSE SHOWN. CONTRACTOR SHALL COMPLY AS DIRECTED BY THE
OWNER AT NO ADDITIONAL COST TO THE OWNER.

5. CONTRACTOR ACCESS TO WORK AREA REQUIRES CROSSING
PORTIONS OF THE ACTIVE AIR OPERATIONS AREA (AOA). PARKING
OR STAGING OF EQUIPMENT OR MATERIALS IS NOT PERMITTED
WITHIN THIS AREA.

6. VEHICLES LOCATED IN OR CROSSING ACTIVE AREAS MUST BE
ESCORTED BY A VEHICLE WITH A RADIO OR CONTRACTOR PROVIDED
FLAGGER. SEE SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.
CONSTRUCTION TRAFFIC SHALL YIELD RIGHT-OF-WAY TO AIRCRAFT
AT ALL TIMES.
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AIRCRAFT TRAFFIC, SEE CONSTRUCTION PLAN GENERAL
NOTE 6, SHEET 5

CONSTRUCTION TRAFFIC, SEE CONSTRUCTION PLAN
GENERAL NOTE 6 ON SHEET 5

PORTABLE LOW PROFILE BARRICADES WITH RED LIGHTS
TO BE PLACED BY THE CONTRACTOR DURING RUNWAY,
TAXIWAY, OR TAXILANE CLOSURES THIS PHASE OR AS
DIRECTED BY THE RPR. MAY REQUIRE ADJUSTMENT
DURING CONSTRUCTION ACTIVITIES, SEE CONSTRUCTION
SAFETYAND PHASING PLAN TEXT AND DETAIL

RUNWAY CLOSURE CROSS, SEE DETAIL 1
5

PHASING LEGEND

PHASE
1
2

3

AIR OPERATIONS AREA (AOA) IMPACT,
SEE GENERAL NOTE 3, SHEET 5
PARTIAL TAXIWAY A CLOSURE
RUNWAY 9-27 CLOSED, PARTIAL TAXIWAY A
CLOSURE, PARTIAL TAXILANE CLOSURE
RUNWAY 9-27 CLOSED, PARTIAL TAXIWAY A
CLOSURE, PARTIAL TAXILANE CLOSURE

MAXIMUM NUMBER OF
CALENDAR DAYS

ALLOWED, SEE NOTE B
14

14 (SEE NOTE E)

2

 WORK PERIOD,
SEE NOTE A
07:00 - 19:00
19:00 - 07:00

07:00 - 19:00

WORK ELEMENTS TO COINCIDE WITH CLOSURE AREAS IDENTIFIED IN CONSTRUCTION PLANS.
ALL ELEMENTS OF WORK TO BE COMPLETED WITHIN THE TOTAL PROJECT CALENDAR DAY COUNT.

PROJECT CONSTRUCTION TIME

NOTES:
A. ALLOWABLE DAILY WORK PERIOD, MONDAY THROUGH FRIDAY (LOCAL TIME), UNLESS

OTHERWISE APPROVED BY THE ENGINEER.
B. RUNWAY, TAXIWAYS, TAXILANES AND OTHER AIR OPERATIONS AREA (AOA) IMPACTS WILL

BE FOR THE MAXIMUM NUMBER OF DAYS INDICATED.
C. CONTRACTOR WILL BE ALLOWED CONSECUTIVE CALENDAR DAYS SHOWN TO COMPLETE

WORK IN THIS PHASE.
D. IF THE CONTRACTOR FAILS TO COMPLETE ANY OF THE PHASES WITHIN THE SPECIFIED

TIME PERIOD, LIQUIDATED DAMAGES WILL BE ASSESSED. SEE SPECIFICATIONS.
E. IF ADDITIVE BID A SCHEDULE IS AWARDED FOR CONSTRUCTION, AN ADDITIONAL 3

CALENDAR DAYS WILL BE PROVIDED TO COMPLETE PHASE 2. SEE SECTION 80-08 OF
PROJECT GENERAL PROVISIONS.

1

1

REVISIONS: APPD.DATE

ADDENDUM  NO. 2 4/28/2023 GWV1


