Point Hudson Building Assessment and Maintenance Program

CONSTRUCTION COST ESTIMATE Project No.: DATE PREPARED: 04/17/02

Point Hudson Condition Assessment
PROJECT: PRICELEVEL: Report TAKE OFF: Washington Engineering
LOCATIONS: CODE: ESTIMATOR: L. Wads.

Estimated Construction Time:

A. Construction Contingency 10% $135,667|BID SUMMARY

Bid Tiem 0001 $1,356,667 $313,117 $1,669,784
Subtotal £0
C. Coniraclor's O.H. & P.
Total Direct Costs 0001 $1,356,667 |Bid tem 001 $1,305,451
Contractor Overhead 11% x $1,356,667 $149,233|Bid Item 002-004 $0
Home Office Overhead 3% x $1,356,667 $40,700
Profit 5% x $1,397,367 $71,266
Liability & Builder's Risk 2% x $1,468,633 $29,373|Total All Ttems $1,805,451
Bond 1% x $1,498,006 $14,980
Business & Occupation Tax 1% x $1,512,986 $7,565
[ToTaL 3% $1.805.451
| |Total Overhead % 23.1%]
£
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Point Hudson Building Assessment and Maintenance Program

A Estimate of Hazardous Conditions $157,955 $318,176 $17,445 $498,356 3
B Point Hudson Buildings
1. Motel/Laundry Building 8872 SF $90,689 $92,070 $5,358 $188,707 g
Surnmary Item 01 472 LF-BOTH
2. Pavilion 2376 SF
Summary Item 01 204 LF 38,981 $6,670 3550 316,201 15
3. Main Building 10517 SF
Surmmary Item 01 568 LF $95,353 $98,709 314,080 $209,702 20
4. Duplex 4184 SF
|Summary Item 01 258 LF $9,651 $23,788 $3,082 $36,521 25
S. Shower Building 5200 SF
[Summary Item 01 200 LF $58,704 $45,980 $1,942 $106,766 30
6. Pigmy Kayak/Storage Bld 3200 SF
Surmmary Item 01 184 LF-EA $2,290 37,875 $1,863 $12,948 35
7. Commander's B&B 3110 SF
Summary Item 01 126 LF $2,175 36,341 $748 $9,264 40
|8. Marina Office-Artful Dodger 784 SF
Summary Itern 01 84 LF-EA $7,255 $12,817 $1,080 $21,656 45
9. Armory 12480 SF
Summary Item 01 400 LE-BTM 310,457 $43,436 $7,950 $61,843 50
10. Cupola Building 2543 SF
Summary Item 01 322 LF-BOTH $12,426 $25,575 $4,593 $42,594/ 55
1I7Landfall 1257 SF
Summary Item 01 312,426 $25,575 34,593 $42,594 59
12. Site 1045440 SF
Surnmary ftem 01 $50,409 $50,804 $8,300 $109,513 64
Subtotal SF All BLDGS 54523 SF $360.818 $439 640 354,139 $858,311
Subtotal LF Perimeter Bldgs 2818 LF
Subtotal LF Perimeter Bldgs 1045440 SF
Total Direct Costs 001 $1.356,667
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Point Hudson Condition Assessment
Hazardous Conditions

|Material Labor Equipment Total
SUMMARY BY DIVISION Mat'l Labor Eqpt Total
Cost Cost Cost Cost
DIVISION 1 - DEMOLITION $3,049 $36,031 $16,461 $55,541
DIVISION 2 - SITEWORK $9,013 $42,710 $984 $52,707
DIVISION 3 - CONCRETE $0 $0 $0 $0
DIVISION 4 - UNIT MASONRY 30 $0 $0 $0
DIVISION 5 - METALS 30 $0 $0 $0
DIVISION 6 - WOOD AND PLASTICS $0 $0 $0 $0
DIVISION 7 - THERMAL & MOISTURE PROTECTION $0 30 $0 $0
DIVISION 8 - DOORS AND WINDOWS $0 $0 $0 $0
DIVISION 9 - FINISHES $0 $0 $0 $0
DIVISION 10 - SPECIALTIES $97,380 $138,600 $0 $235,980
DIVISION 15 - MECHANICAL $43,103 $93,695 $0 $141,578
DIVISION 16 - ELECTRICAL $5.410 $7.140 30 $12.550
TOTAL DIRECT COSTS $157,955 $318,176 $17.445 $498.356
$493,576
Material Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
Division 1, Demolition
SECTION 05000 Ik :
Armory Demolish and replace electrical panels. Ifﬁ'ﬂ{ﬁﬁﬁ;ﬂﬁlecﬁical Section
AllBldgs  Demolish asbestos in crawl spaces 5636 LF 0.50 $2,818 0.1200 676.3 $42 | $28,405 $5.04 507 | $31,730
All Bidgs Demolish plywood at crawl spaces . 8454 SF 0.00 $0 0.0200 169.1 $42 $7,101 $0.84 8,454 | $15,555
All Blds»  Demolition Waste Hauling 50° CY 0.00 $0 0.3000 15.0 $35 3525 $10.50 7.500 $8.025
Subtotal $2,818 $36,031 16,461 | $55,310
Sales Tax 8.2% _ $231 $231
Total Division $3,049 $36,031 $16.461 | $55.541
DIVISION 2, Sitework
SECTION 02000
All Establish written asbestos, lead and 1 Ea 0.00 $0 60.0000 60.0 $42 $2,520 $2,520.00 [ 0 $2,520
Armory Establish 2nd F1 Exit 1 Ea 2,200.00 $2,200 65.0000 65.0 $42 $2,730 $2,730.00 |° 400 $5,330
Armory Structural Study 1 Ea 0.00 $0 600.0000 600.0 $42 | $25,200 $25,200.00 0| $25200
Select Bldgs Install Otter Fence 5.838 EA 1.05 $6.130 0.0500 201.9 $42 | $12.260 $2.10 | 584 | 518974
Subtotal $8,330 $42,710 $984 | $52,024
Sales Tax 8.2% 3683 $683

Page 3




Total Division 2 $9,013 $42.710 $984 $52,707
DIVISION 3, Concrete

SECTION 05000

Subtotal $0 30 0 $0

Sales Tax 8.2% $0 50

Total Division $0 $0 $0 $0
DIVISION 4, UNIT MASONRY

SECTION 05000

w

Subtotal $0 50 0 $0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0 $0
DIVISION 5, Metals

SECTION 05000

Subtotal $0 $0 0 $0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0 $0
DIVISION 6, Wood and Plastics

SECTION 06200, Finish Carpentry

Subtotal $0 0 0 0

Sales Tax 8.2% 30 30

Total Division $0 $0 $0.00 $0

DIVISION 7, Thermal & Moisture Protection

SECTION 07000, 07900
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Subtotal section 7 $0 $0 $0 $0
Sales Tax 8.2% 30 $0
Total Division $0 $0 $0.00 $0
Material Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
DIVISION 8, Doors and Windows
SECTION 08000, Doors
Subtotal - Section $0 $0 $0 0 $0
Sales Tax 8.2% 350 $0
€
Total Division 8 30 $0 $0 $0
DIVISION 9, FInishes
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division $0 $0 $0 $0
DIVISION 10, Specialities
Armory Provide Earthquake/Structural Remeditation | 1 Ea 90,000.00 $90,000 | 3300.0000 | 3300.0 $42 | $138,600 | $138,600.00 0 [ $228,600
Subtotal $90,000 $138,600 0| $228,600
Sales Tax 8.2% $7.380 $7,380
Total Division $97,380 $138,600 $0 | $235,980
Material Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
DIVISION 15 - MECHANICAL
Section 15400 Plumbing
3 Bldgs Provide Sprinkler System Bldgs Only 31,869 SF 1.25 $39,836 0.0700 | 22308 $42 | $93,695 $2.94 | 4,780 | $138,311
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Subtotal $39,836 93,695 4,780 | 138,311
Section 15935, 15990, 15995 (Heating & Ventilation)
&
Subtotal $0 0 0 0
Division 15 Subtotal $39,836 93,695 138,311
Sales Tax 8.2% $3,267 3,267
Total Division 15 $43,103 $93,695 $0 | $141,578
DIVISION 16 - ELECTRICAL
SECTION 16370 AERIAL
Subtotal - Section 16370 50 $0 0
SECTION 16375 UNDERGROUND
Subtotal - Section 16375 30 0 0
SECTION 16415 ELECTRICAL WORK, ERIOR
Armory Install 400 amp Main Distribution Panel f Ea 3,000.00 $3,000 96.0000 96.0 $42 $4,032 $4,032.00 0 $7,032
Armory Install 250 amp Branch Distribution Panel Ea 2,000.00 $2,000 74.0000 74.0 $42 $3,108 $3,108.00 0 $5,108
Subtotal - Section 16415 $5,000 7,140 0 12,140
Material Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
|
Subtotal $5,000 $7,140 $0 $12,140
Sales Tax 8.2% $410 410
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Total Division 16 $5.410 $7,140 $0 $12,550
BID ITEM 0001 $154,906 $282,145 $0 $442 815
GRAND TOTAL BID ITEM 0001 $442,815
BID ITEM 0002
Subtotal - Bid Item 0002 ‘ $0 [ 0
BII‘)LITEM 0002 $0 $0
Subtotal
GRAND TOTAL BID ITEM 0002 $0 $0 50 $0
BID ITEM 0003
Subtotal - Section $0 $0 I 0 \ 0
Subtotal - Section $0 $0 $0 0
Subtotal - Bid Item 0003 $0 $0 $0 $0
RECAP SUMMARY BID ITEM 0003
Subtotal Section $0 $0 $0 $0
GRAND TOTAL BID ITEM 0003 $0 $0 50 $0
BID ITEM 0004
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Subtotal - Bid Item 0004 0
|RECAP SUMMARY BID ITEM 0004 $0 $0
GRAND TOTAL BID ITEM 0005 30 $0 $0 $0
[ GRAND TOTAL BID ITEMS 002-004 S0 30 S0 301
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Point Hudson Condition Assessment 1st Floor 6854 Laundry 170
1. Motel-Laundry 2nd Floor 1848
Total GSF 8872
Material Labor Equipment Total
SUMMARY BY DIVISION Mat'l Labor Eqpt Total
Cost Cost Cost Cost
DIVISION 1 - DEMOLITION $0 $26,373 $510 $26,883
DIVISION 2 - SITEWORK $0 $0 $0 $0
DIVISION 3 - CONCRETE $0 $0 $0 $0
DIVISION 4 - UNIT MASONRY $0 $0 $0 $0
DIVISION 5 - METALS $0 $0 50 $0
DIVISION 6 - WOOD AND PLASTICS $8,674 $10,873 $0 $19,547
DIVISION 7 - THERMAL & MOISTURE PROTECTION $8,012 $13,183 $1,516 $22,711
DIVISION 8 - DOORS AND WINDOWS $3,030 $2,688 $0 $5,718
DIVISION 9 - FINISHES $24,241 $15,211 $3,332 $42,784
DIVISION 10 - SPECIALTIES $0 $0 $0 $0
DIVISION 15 - MECHANICAL $46,353 $22,932 $0 $69.855
DIVESION 16 - ELECTRICAL $379 $810 30 $1,209
TOTAL DIRECT COSTS $90,689 $92.070 $5.358 $188,707
$188,117
Material Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
Devision 1, Demolition
SECTION 05000
Demolish 'gang' bathroom j SF 0.00 $0 0.1500 338 $38 $1,283 $5.70 20 $1,303
Demolish oil fired furnaces, ductwork and tank 2 EA 0.00 $0 36.0000 72.0 $38 $2,736 $1,368.00 0 $2,736
Demolish partitions surrounding boiler rm 315 SF 0.00 $0 0.2000 63.0 $38 $2,394 $7.60 00 0 $2,394
Demolish synthetic floor finishes - 315 SF 0.00 50 0.4000 100.0 $38 $3,800 $12.06 4@: 0 $3,800
Demolish carpeting 4,436 SF 0.00 $0 0.0100 44.4 $38 $1,686 $0.38 ) 0 $1,686
Demolish existing corridor walls & 3 doors 30 LF 0.00 $0 2.0000 60.0 $38 $2,280 $76.00 ..ﬁ_-j 0 $2,280
Demolish steel flue 45 LF 0.00 $0 1.5000 67.5 338 $2,565 $57.00 | 3 90 $2,655
Demolish window and area req'd for access 32 SF 0.00 $0 1.2000 38.4 $38 $1,459 $45.59 ﬁ 0 $1,459
Demolish corridor wall finishes - 3,200 SF 0.00 $0 0.0500 160.0 $38 $6,080 $1.90 00 0 $6,080
Demolish plumbing fixtures i 20 EA 0.00 30 0.7500 15.0 $38 $570 $28.50 N 0 $570
Demolition Waste Hauling 80 CY 0.00 30 0.5000 40.0 $38 $1,520 $19.00 .00 400 $1.920
Subtotal $0 $26,373 510 | $26,883
Sales Tax 8.2% $0 $0
Total Division $0 $26,373 $510 | $26.883
DIVISION 2, Sitework
SECTION 02000
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Subtotal $0 $0 $0 $0

Sales Tax 8.2% $0 $0

Total Division 2 $0 50 $0 $0
DIVISION 3, Concrete I |

Subtotal 50 30 0 $0

. Sales Tax 8.2% $0 $0

Total Division $0 $0 $0 $0
DIVISION 4 , UNIT MASONRY

Subtotal $0 $0 0 $0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0 $0
DIVISION 5, Metals . | |

Subtotal 30 $0 0 $0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0 $0
DIVISION 6, Wood and Plastics

SECTION 06200, Finish Carpentry

Construct new corridor walls & 3 doors - 30 LF 75.00 $2,250 3.0000 90.0 $42 $3,780 $126.00 | = 0 $6,030
Boiler Construct new corridor & Exterior door 1 EA 1,500.00 $1,500 80.0000 80.0 $42 $3,360 $3,360.00 0 $4,860

Repair/update corridor wall surfaces - 356 SY 12.00 $4,267 0.2500 88.9 $42 $3,733 $10.50 0 $8,000

Subtotal $8,017 10,873 0 18,890

Sales Tax 8.2% $657 $657

Total Division $8,674 $10,873 $0.00 | $19,547

DIVISION 7, Thermal & Moisture Protection

SECTION 07000, 07900
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Ceiling Install 8" blown insulation 5,268 CF 0.75 $3,951 0.0140 73.8 $42 $3,098 158 $7,207
Floor Install 8" batt insulation & vapor barrier 1,848 SF 1.75 $3,234 0.0650 120.1 $42 $5,045 55 $8,334
Roof Remove Ridge Shingles, Install Flashing 200 LF 0.50 $100 0.4500 90.0 $42 $3,780 1,300 $5,180
Repair existing windows <10 EA 12.00 $120 3.0000 30.0 $42 $1,260 3 $1,383
Subtotal section 7 $7,405 $13,183 $1,516 | $22,104
Sales Tax 8.2% $607 $607
Total Division $8,012 $13,183 $1,516.00 | $22,711
=
- Material Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
DIVISION 8, Doors and Windows
SECTION 08000, Doors
Install new doors 8 EA 350.00 $2,800 8.0000 64.0 $42 $2,688 $336.00 |; 0 $5,488
Subtotal - Section $2,800 $2,688 30 0 $5,488
Sales Tax 8.2% $230 $230
Total Division 8 $3,030 $2,688 $0 $5,718
DIVISION 9, FInishes
Repair and paint exterior SF 0.45 $2,549 0.0350 198.2 $42 $8,326 2,832 | $13,707
Repair and paint interior SF 0.45 $1,125 0.0360 90.0 $42 $3,780 500 $5,405
Install new carpeting SY 38.00| $18,730 0.1500 73.9 $42 $3,105 0| $21,835
Subtotal $22,404 $15,211 $3,332 | $40,947
Sales Tax 8.2% $1,837 $1,837
Total Division $24,241 515,211 $3,332 | $42,784
DIVISION 10, Specialities
Subtotal $0 $0 0 $0
Sales Tax 8.2% 50 30
Total Division $0 $0 $0 $0
Material Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
DIVISION 15 - MECHANICAL |
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Sectfon 15400 (Plumbing)
*~ Install plumbing fixtures 20 EA 250.00 $5,000 3.5000 70.0 $42 $2,940 $147.00 0 $7,940
Modify plumbing system 20 EA 150.00 $3,000 4.0000 80.0 $42 $3,360 $168.00 0 $6,360
Subtotal $8,000 6,300 0 14,300
Section 15935, 15990, 15995 (Heating & Ventilation)
Install split phase heat pumps with forced air EA 7,000.00 | $28,000 42.0000 168.0 $42 $7,056 0| $35,056
Install new supply and return ductwork LF 6.00 $6,840 0.2000 228.0 $42 $9.576 570 | $16,986
Subtotal $34,840 16,632 570 52,042
Division 15 Subtotal $42,840 22,932 66,342
Sales Tax 8.2% $3,513 3,513
Tota! Division 15 $46,353 $22,932 $0 | $69,855
DIVISION 16 - ELECTRICAL
SECTION 16370 AERIAL
Subtotal - Section 16370 $0 $0 0
SECTION 16375 UNDERGROUND
Subtotal - Section 16375 $0 0 0
SECTION 16415 ELECTRICAL WORK, INTERIOR
Install new lobby load center EA 350.00 $350 18.0000 18.0 $45 $810 $810.00 20 $1,180
Subtotal - Section 16415 $350 810 20 1,180
Material Labor Equipment
Task Description No. i Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
|
Subtotal $350 $810 $20 $1,180
Sales Tax 8.2% $29 29
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Total Division 16 $379 $810 $20 $1,209
BID ITEM 0001 $66,448 $50,486 $20 $119,040
GRAND TOTAL BID ITEM 0001 $119,040
BID ITEM 0002
Subtotal - Bid Item 0002 $0 0
BID ITEM 0002 $0 $0
Subtotal
GRAND TOTAL BID ITEM 0002 $0 50 30 $0
BID ITEM 0003
Subtotal - Section S0 $0 0 0
Subtotal - Section 30 $0 $0 0
Subtotal - Bid Item 0003 $0 $0 50 $0
RECAP SUMMARY BID ITEM 0003
Subtotal Section $0 $0 $0 $0
GRAND TOTAL BID ITEM 0003 $0 50 S0 50
BID ITEM 0004
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Subtotal - Bid Item 0004 0
RECAP SUMMARY BID ITEM 0004 $0 $0

GRAND TOTAL BID ITEM 0005 50 $0 $0 $0

GRAND TOTAL BID ITEMS 002-004 $0 $0 $0 S0 |
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Point Hudson Condition Assessment

2. Pavilion GSF 2376

UMMARY BY DIVISION
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DIVISION 1 - DEMOLITION 50 30 $0 $0
DIVISION 2 - SITEWORK $7,358 $3,310 $350 $11,018
DIVISION 3 - CONCRETE $0 30 30 $0
DIVISION 4 - UNIT MASONRY 30 30 30 30
DIVISION 5 - METALS $0 30 $0 $0
DIVISION 6 - WOOD AND PLASTICS $1,623 $3,360 $200 $5,183
DIVISION 7 - THERMAL & MOISTURE PROTECTION 30 50 $0 $0
DIVISION 8 - DOORS AND WINDOWS 50 30 $0 30
DIVISION 9 - FINISHES 30 $0 $0 $0
DIVISION 10 - SPECIALTIES 30 30 $0 50
DIVISION 15 - MECHANICAL 30 $0 30 $0
DIVISION 16 - ELECTRICAL $0 30 30 30
TOTAL DIRECT COSTS $8,981 36,670 $550 $16.201
$16,201
Task Description No. Unit Mat'l Unii
Bid Item 0001 Units Unit Price Cost Hours

Devision 1, Demolition

SECTION 05000

Demotish ceiling finish SF 0.00 30 0.0500 356 | - $1,354 $1.90 0 $1,354

Demolition Waste Hauling CY 0.30 30 | 03000 0.0 [ $0 | #DIV/0) 0 $0

Subtotal $0 $0 ] $0

Sales Tax 8.2% $0 $0

Total Division 30 $0 S0 $0
DIVISION 2 , Sitework

SECTION 02000
Exterior Install Handicap Access EA 1,500.00 $1,500 | - 60.0000 60.0 $2,520 $2,520.00 E: 250 $4,270

Stabilize SE Corner EA 300.00 $300 | 18,0000 18.0 $756 $756.00 i 50| $1,106
Porch/Stair Modify Pavilion/Main Buildin Connection EA 5,000.00 $5,000 0.8000 0.8 $34 $34.00 50 35,084

Subtotal $6,800 $3,310 $350 | 810,460

Sales Tax. 8.2% $558 §558

Total Division 2 $7,358 $3,310 $350 | $11,018
DIVISION 3, Concrete

SECTION 05000

Subtotal 30 $0 0 $0




Sales Tax $.2% $0 $0

Total Division $0 $0 30 $0
DIVISION 4, UNIT MASONRY

SECTION 05000

Subtotal 30 $0 0 $0

Sales Tax 8.2% 30 $0

Total Division $0 $0 $0 $0
DIVISION 5, Metals

SECTION 05000

Subtotal 30 $0 0 $0

Sales Tax 8.2% 50 30

Total Division $0 $0 $0 $0

DIVISION 6, Wood and Plastics

SECTION 06200, Finish Carpentry

Connction Construct new corridor windows & Exterior ¢ i EA 1,500.00 $1,500 £0.0000 $3,360 200 $5,060
Subtotal 31,500 3,360 200 5,060
Sales Tax 8.2% $123 $123
Total Division $1,623 $3,360 $200.00 $5,183
DIVISION 7, Thermal & Moisture Protection
SECTION 07000, 07900
Subtotal section 7 $0 $0 $0 $0
Sales Tax 8.2% $0 $0
Total Division 30 30 $0.00 $0

Task Description. Nn.
Bid Item 0001 | Units -

DIVISION 8, Doors and Windows
SECTION 08000, Doors

&

Page 16




Subtotal - Section $0 $0 $0 l 0 $0
Sales Tax 8.2% S0 S0
Total Division 8 $0 50 $0 $0

DIVISION 9, FInishes

Subtotal
Sales Tax 8.2%

Total Division

DIVISION 10, Specialitlies

Subtotal
Sales Tax 8.2%

Total Division

DIVISION 15 - MECHANICAL

Section 15400 (Plumbing)
Subtotal $0 0 0 0
Section 15935, 15990, 15995 (Heating & Ventilation)
Subtotal $0 0 1] 0
Division 15 Subtotal $0 1] 0
Sales Tax 8.2% $0 0
Total Division 15 $0 $0 $0 $0
DIVISION 16 - ELECTRICAL
SECTION 16370 AERIAL
€:
+~ Subtotal - Section 16370 $0 30 0

SECTION 16375 UNDERGROUND
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Subtotal - Section 16375 $0 0 0
SECTION 16415 ELECTRICAL WORK, INTERIOR
Subtotal - Section 16415 0 0

* Task Description

Bid Item 0001

Subtotal $0 $0 50 $0
Sales Tax 8.2% $0 0
Total Division 16 $0 $0 $o0 $o
BID ITEM 0001 38,981 $6,670 $0 $16,201
GRAND TOTAL BID ITEM 0001 $16,201
BID ITEM 0002
Subtotal - Bid Item 0002 30 0
BID ITEM 0002 30 $0
& Subtotal

< GRAND TOTAL BID ITEM 0002 30 $0 $0 $0

BID ITEM 0003
Subtotal - Section $0 30 0
Subtotal - Section 30 $0 0
Subtotal - Bid Item 0003 30 $0 $0 $0
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RECAP SUMMARY BID ITEM 0003
Subtotal Section $0 $0 g0 $0
GRAND TOTAL BID ITEM 0003 50 50 S0 30
BID ITEM 0004
Subtotal - Bid Item 0004 $0 0
RECAP SUMMARY BID ITEM 0004 $0 $0
GRAND TOTAL BID ITEM 0005 $0 50 $0 30
| GRAND TOTAL BID ITEMS 002-004 S0 $0 $0 S0 |
&
—



Point Hudson Condition Assessment
3. Main building GSF

10517

Bid [tem 0001 ©

DIVISION 1 - DEMOLITION 30 $19,285 $6,990 $26,275
DIVISION 2 - SITEWORK 30 $0 30 $0
DIVISION 3 - CONCRETE $0 $0 $0 $0
DIVISION 4 - UNIT MASONRY 30 $0 $0 30
DIVISION § - METALS $0 $0 30 $0
DIVISION 6 - WOOD AND PLASTICS 38,440 310,563 30 319,003
DIVISION 7 - THERMAL & MOISTURE PROTECTION $15,990 $22,363 $3,182 341,535
DIVISION 8 - DOORS AND WINDOWS $757 3672 $o0 31,429
DIVISION 9 - FINISHES $11,846 $14,920 $3,908 $30,674
DIVISION 10 - SPECIALTIES $0 $0 $0 $0
DIVISION 15 - MECHANICAL $50,205 324,066 $0 $75,171
DIVISION 16 - ELECTRICAL $8.,115 $6.840 30 $15.615
TOTAJL DIRECT COSTS $95.353 $98,709 $14.080 $209,702
—
$208,142

Devision 1, Demolition

SECTION 05000

Demolish masonry flue CFP 0.00 30 0.1600 216.0 $8,208 $6.08 1,350 39,558
Demolish oil fired furnaces, ductwork EA 0.02 $0 | 36,0000 72.0 $2,736 | $1,368.00 [ 0 $2,736
Demolish synthetic floor finishes SF 0.00 $0 0.4000 100.0 $3,800 $12.06 1,890 $5,690
Demolish toilet wall finishes SF 0.00 $0 0.0500 40.0 $1,520 $1.90 F 0 $1,520
Demolish plumbing fixtures EA 0.00 $0 0.7500 4.5 3171 $28.50 0 3171
Demolition Waste Hauling CY 0,00 $0 0.5000 75.0 $2.850 $19.00 3,750 $6,600
Subtotal $0 $19,285 6,990 | $26,275
Sales Tax 8.2% $0 $0
Total Division 30 $19.285 $6.990 | 326,275

DIVISION 2, Sitework

SECTION 02000

Subtotal 30 $0 $0 50
Sales Tax 8$.2% 30 $0
Total Division 2 $0 $0 $0 $0

DIVISION 3, Concrete
SECTION 05000

Page 20

667

667



Subtotal $0 $0 0 $0

Sales Tax 8.2% 30 $0

Total Division $0 30 $0 $0
DIVISION 4 , UNIT MASONRY

SECTION 05000

Subtotal $0 30 0 50
Sales Tax 8.2% $0 30
Total Division $0 $0 $0 $0
€
DIVISION &, Metals
SECTION 05000
Subtotal 30 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division ) $0 $0 $0 30

DIVISION 6, Wood and Plastics

LF 75.00 | 34,500 | 3.0000| 180.0

Coanstruct HC new toilet walls & doors $7,560 0| $12,060
Repair/fupdate corridor wall surfaces SY 30.00 $3,300 06500 71.5 $3,003 0 $6,303
Subtotal $7,800 10,563 0 18,363
Sales Tax 8.2% $640 $640
Total Division $8,440 $10,563 $0.00 | $19,003
DIVISION 7, Thermal & Moisture Protection
SECTION 07000, 07900
Ceiling  Install 8" blown insulation CF 0.75 36,570 0.'0140 / 1227 S-'$2 $5,151 263 | $11,984
Floor Install 8" batt insulation & vapor barri SF 0.75 37,888 0.0190 199.8 £42 $8,392 316 | $16,596
Roof Remove Ridge Shingles, Install Flashin, LF 050 $200 0.4500 180.0 2 $7,560 2,600 | $10,360
Repair existing windows EA 12.00 $120 3.0000 30.0 542 $1,260 3 $1,383
Subtotal section 7 $14,778 $22,363 $3,182 | $40,323
Sales Tax 8.2% $1,212 $1.212
Total Division $15,990 $22,363 $3,182.00 | 341,535
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No.

Material

Bid Item 0001

e Task Description Unit Mat'l Unit Total
Bid Item 0001 Units -~ Umnil- - Price Cost Hours- | Hours
DIVISION 8, Doors and Windows
SECTION 08000, Doors
HC Bath  Install new interier doors EA 350.00 $700 | ::8.0000 16.0 842 3672 $336.00 $1,372
Subtotal - Section $700 $672 $1,372
Sales Tax 8.2% $57 $57
Total Division 8 $757 3672 30 $1,429
DIVISION 9, Flnishes
Repair and paint exterior SF 045 | $3,067 | 0.0350 238.6 $42 | $10,020 3,408 | $16,495
Repair and paint interior SF 0:45 $1,125 0.0360 90.0 542 83,780 500 $5,405
Install synthetic flooring SY g0 36,756 0.1500 26.7 $42 $1,120 0 37,876
Subtotal $10,948 $14,920 3,908 | $29,776
Sales Tax 8.2% $898 $898
Total Division $11,846 $14,920 $3,908 | $30,674
DIVISION 10, Specialities
Subtotal 30 $0 0 30
Sales Tax 8.2% 30 30
Total Division 30 $0 30 30
Task f)uerlpuou

DIVISION 15 - MECHANICAL

Section 15400 (Plumbing)

$42

$147.00
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Install plumbing fixtures EA 250.00 | $1,500 | 3.5000 21.0 $882 0| s$2382
Modify plumbing system EA 150.00 $900 |  4.0000 240 |  s42| $1,008| $168.00 0| $1,908
Subtotal $2,400 1,890 o] 429
Section 15935, 15990, 15995 (Heating & Ventilati
Install split phase heat purmps with fo EA 8,300.00 | $33,200 | 42.0000 168.0 | 842 $7,056 | $1,764.00 0| 340256
Install new supply and return ductwork LE 6.00 | $10.800| 02000 360.0 $42 | 815120 $8.40 900 | $26.820
Subtotal $44,000 22,176 900 | 67,076
Division 15 Subtotal $46,400 24,066 71,366




Sales Tax §.2% $3.808 3,805

Total Division 15 $50,205 324,066 $0| $75171
DIVISION 16 - ELECTRICAL

SECTION 16370 AERIAL

Subtotal - Section 16370 $0 $0 0

SECTION 16375 UNDERGROUND

Subtotal - Section 16375 $0 1] 0

SECTION 16415 ELECTRICAL WORK, INTERIOR
Shanghi  Install new 400amp MDP EA | 520000 | $5200 [ 98.0000; $4,410 | $4,410.00 390 | $10,000
Otter Cross Install new 400amp MDP EA 2,300.00 | $2,300 [ 540000 $2,430 | $2,430.00 270 | $5,000

Subtotal - Section 16415 $7,500 6,840 660 15,000

B : | Material —
Task Description | Umit | MatT
Bid Iieém 0001 . Unit | Price | Cost |

Subtotal $7,500 $6,840 $660 $15,000

Sales Tax 8.2% $615 615

Total Division 16 $8,115 $6,840 $660 $15,615

BID ITEM 0001 $83,507 $64,504 $660 $152,753

GRAND TOTAL BID ITEM 0001 $152,753
BID ITEM 0002

Subtotal - Bid Itemn 0002 0

BID ITEM 0002 $0 $0
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Subtotal
GRAND TOTAL BID ITEM 0002 $0 $0 $0 $0
BID ITEM 0003
Subtotal - Section 30 0 0
Subtotal - Section $0 30 $0 0
Subtotal - Bid Itern 0003 $0 $0 $0 $0
RECAP SUMMARY BID ITEM 0003
Subtotal Section 30 $0 $o0 $0
GRAND TOTAL BID ITEM 0003 $0 50 S0 50
BID ITEM 0004
Subtotal - Bid Item 0004 $0 0
RECAP SUMMARY BID ITEM 0004 $0 $0
GRAND TOTAL BID ITEM 0005 $0 $0 50 $0
| GRAND TOTAL BID ITEMS 002-004 30 50 30 30
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Point Hudson Condition Assessment 1st Floor 2600
4. Duplex 2nd Floor 1584
Total 4184
Material Labor Equipment Total
SUMMARY BY DIVISION Mat'l Labor Eqpt Total
Cost Cosl Cost Cost
DIVISION 1 - DEMOLITION $0 $1,558 $100 $1,658
DIVISION 2 - SITEWORK 50 $0 $0 50
DIVISION 3 - CONCRETE $0 $0 30 $0
DIVISION 4 - UNIT MASONRY $0 50 $0 $0
DIVISION 5 - METALS $0 $0 $0 $0
DIVISION 6 - WOOD AND PLASTICS $2,921 $7,560 $0 $10,481
DIVISION 7 - THERMAL & MOISTURE PROTECTION $3,870 $9,384 $1,434 $14,688
DIVISION 8 - DOORS AND WINDOWS $0 $0 $0 $0
DIVISION 9 - FINISHES $1,507 $4,551 $1,548 $7,606
DIVISION 10 - SPECIALTIES $0 $0 $0 $0
DIVISION 15 - MECHANICAL $1,353 $735 $0 $2,088
DIVISION 16 - ELECTRICAL $0 $0 $0 $0
TOTAL DIRECT COSTS $9.651 $23,788 $3.082 $36.521
$36,521
Material Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
Devision 1, Demolition
SECTION 05000
Demolish oil fired furnaces, ductwork af = EA 0.02 $0 | 36.0000 36.0 $38 $1,368 | $1,368.00 0 $1,368
Demolish plumbing fixtures EA 0.00 $0 0.7500 3.0 $38 $114 $28.50 0 $114
Demolition Waste Hauling CY 0.00 $0 0.5000 2.0 $38 376 $19.00 100 $176
Subtotal $0 $1,558 $100 $1,658
Sales Tax 8.2% $0 30
Total Division 30 $1,558 $100 $1.658
DIVISION 2, Sitework
SECTION 02000
Subtotal $0 $0 $0 $0
Sales Tax 8.2% $0 30
Total Division 2 $0 50 $0 50

DIVISION 3, Concrete
SECTION 05000
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Subtotal $0 $0 4] S0
Sales Tax 8.2% $0 $0
Total Division $0 $0 $0 $0
DIVISION 4 , UNIT MASONRY
SECTION 05000
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division 30 $0 $0 $0
DIVISION 5, Metals
SECTION 05000
Subtotal $0 $0 1] $0
Sales Tax 8.2% $0 $0
Total Division $0 $0 $0 $0
DIVISION 6, Wood and Plastics
SECTION 06200, Finish Carpentry
Construct HC new toilet partition walls LF 45.00 $2,700 3.0000 180.0 $42 $7,560 $126.00 0| $10,260
Subtotal $2,700 7,560 0 10,260
Sales Tax 8.2% $221 $221
Total Division $2,921 $7,560 $0.00 | $10,481
DIVISION 7, Thermal & Moisture Protection
SECTION 07000, 07900 .
Ceiling Install 8" blown insulation CF 0.75 $1,287 0.0140 24.0 $42 $1,009 $0.59 51 $2,347
Floor Install 8" batt insulation & vapor barrier] SF 0.75 $1,950 0.0190 49.4 $42 $2,075 $0.80 78 $4,103
Roof Remove Ridge Shingles, Install Flashing LF 0.50 $100 0.4500 90.0 $42 $3,780 $18.90 1,300 $5,180
Repair existing windows EA 12.00 $240 3.0000 60.0 $42 $2,520 $126.00 5 $2,765
& Subtotal section 7 $3,577 $9,384 $1.434  $14,395
v~ Sales Tax 8.2% $293 $293
Total Division $3,870 $9,384 $1,434.00 | $14,688




Material Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
DIVISION 8, Doors and Windows
SECTION 08000, Doors
exist hardware
Subtotal ~ Section $0 $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division 8 $0 $0 $0 $0
DIVISION 9, Flnishes
Repair and paint exterior 1096 |  SF 04s| $1,393| 0.0350 108.4 $42| 34,551 $1.47 1,548 | $7,492
it
Subtotal $1,393 $4,551 1,548 $7,492
Sales Tax 8.2% $114 $114
Total Division $1,507 $4,551 $1,548 $7,606
DIVISION 10, Specialities
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division $0 $0 $0 $0
e Tate —
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid ftem 0001 Units | Unit | Price | Cost | Hours | Houws | Rate | Cost | Price Cost Cost
DIVISION 15 - MECHANICAL
Section 15400 (Plumbing)
Install plumbing fixtures a»aa—ﬁ, EA 25000 [ $1,000 [ 3.5000 140 $42 $588 |  $147.00 m 0| $1.588
& Subtotal $1,000 588 0 1,588
Section 15935, 15990, 15995 (Heating & Ventlation)
North Duplex - Install Toilet Vent Fan o 1| Ea 250.00 $250 | 3.5000 35 $42 $147| s147.00 § 0 $397
Subtotal $250 147 0 397
Division 15 Subtotal $1,250 735 1,985

Page 27




Sales Tax 8.2% $103 103
Total Division 15 $1,353 $735 $2,088
DIVISION 16 - ELECTRICAL

SECTION 16370 AERIAL

Subtotal - Section 16370 $0 $0 0

SECTION 16375 UNDERGROUND

Subtotal - Section 16375 $0 0 0

SECTION 16415 ELECTRICAL WORK. INTERIOR

Reroute exterior conduit. SF 075 $0 0.0240 0.0 $32 $0 | #DIV/O! $0

Subtotal - Section 16415 0 0

<
Material Labor Equipment
Task Description No. Unit Mat'l Unit Total ‘Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost

Subtotal $0 50 $0 50

Sales Tax 8.2% 30 0

Total Division 16 30 $0 $0 $0
BID ITEM 0001 $8,144 $17,679 $0 $27,257

GRAND TOTAL BID ITEM 0001 $27,257

BID ITEM 0002
Subtotal - Bid Item 0002 $0 0
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BID ITEM 0002 $0 $0
Subtotal
GRAND TOTAL BID ITEM 0002 $0 $0 $0 $0
BID ITEM 0003
Subtotal - Section $0 $0 0 0
Subtotal - Section 50 $0 $0 0
€
... Subtotal - Bid Item 0003 $0 $0 $0
|RECAP SUMMARY BID ITEM 0003
Subtotal Section $0 $0 $0 $0
GRAND TOTAL BID ITEM 0003 $0 50 50 $0
BID ITEM 0004
Subtotal - Bid Item 0004 $0 0
RECAP SUMMARY BID ITEM 0004 $0
GRAND TOTAL BID ITEM 0005 $0 S0 $0 $0
GRAND TOTAL BID ITEMS 002-004 50 50 50 S0
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Point Hudson Condition Assessment

5. Shower Bldg GSF 5,200 Approximately
DIVISION 1 - DEMOLITION 0 $6,726 $100 $6,826
DIVISION 2 - SITEWORK $0 30 $0 $0
DIVISION 3 - CONCRETE $0 30 $0 $0
DIVISiON 4 - UNIT MASONRY $0 $0 $0 $0
DIVISIOwS - METALS $0 $0 $0 $0
DIVISION 6 - WOOD AND PLASTICS 0 $0 $0 $0
DIVISION 7 - THERMAL & MOISTURE PROTECTION $12,514 $18,173 $642 $31,329

|DIVISION 8 - DOORS AND WINDOWS $0 $0 $0 $0
DIVISION 9 - FINISHES $21,434 $6,633 $1,200 $29,267
DIVISION 10 - SPECIALTIES $0 $0 $0 $0
DIVISION 15 - MECHANICAL $20,428 $8,400 $0 $28,968

DIVISION 16 - ELECTRICAL $4,328 $6,048 50 $10,376
TOTAL DIRECT COSTS $58.704 $45.980 $1,942 $106,766

$106,626

Bid Ttem 000
Devision 1, Demolition
SECTION 05000
Demolish oil fired famaces, ductwork EA S002 $0 | 36,0000 72.0 $2,736 | $1,368.00 [ 0 $2,736
Demolish synthetic floor finishes SF 000 30 0.4000 100.0 $3,800 $6.33 [ 0 33,800
Demolish plumbing fixtures EA 0.00 $0 0.7500 3.0 3114 $28.50 0 3114
Demolition Waste Hauling CY 0.00 $0 | 0.5000 2.0 $76 $19.00 100 $176
Subtotal 30 $6,726 $100 $6,826
Sales Tax 8.2% $0 $0
Total Division $0 $6.726 $100 36,826
DIVISION 2, Sitework
SECTION 02000
Subtotal $0 $0 $0 $0
Sales Tax 8.2% $0 $0
Total Division 2 $0 $o0 $0 $o
DIVISION 3, Concrete
SECTION 05000
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Subtotal $0 30 0 $0

Sales Tax 83.2% 50 $0

Total Division $0 $0 $0 $0
DIVISION 4 , UNIT MASONRY

SECTION 05000

*~Subtotal $0 $0 0 $0

Sales Tax 8.2% $0 30

Total Division $0 $0 30 30
DIVISION §, Metals

SECTION 05000

Subtotal 30 $0 0 $0

Sales Tax 8.2% $0 $0

Total Division 30 $0 $0 $0

DIVISION 6, Wood and Plastics

SECTION 06200, Finish Carpentry

Subtotal $0 0 0 [}
Sales Tax 8.2% $0 $0
Total Division $0 $0 $0.00 $0
DIVISION 7, Thermal & Moisture Protection
SECTION 07000, 07900
Ceiling  Install 8" blown insulation CF 075 | 82,340 $1,835 94| $4,269
[Floor Install 8" batt insulation & vapor barrief SF S 15'_?_5" $9,100 | .. $14,196 156 | $23,452
Roof Remove Ridge Shingles, Install Flashing LF CO0sn $30 $1,134 390 | $1,554
Repair existing windows EA 12.00 $96 $1,008 2| $1,106
Subtotal section 7 $11,566 $18,173 $642  $30,381
Sales Tax 8.2% $948 $948
Total Division $12,514 $18,173 $642.00 | $31,329
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DIVISION 8, Doors and Windows
SECTION 08000, Doors

Subtotal - Section 30 $0 $0 0 $0
Sales Tax 8.2% $0 30
Total Division § $0 $0 30 $0
DIVISION 9, Flnishes
Repair and paint exterior SF 045 $1,080 0.0350 84.0 42 $3,528 1,200 $5,808
Iustall new flooring SY 38,00 | 818,730 0.1500 739 Sl_iz $3,105 0| $21,835
Subtotal $19,810 $6,633 1,200 | $27,643
Sales Tax 8.2% 31.624 $1.624
Total Division $21,434 $6,633 $1,200 | $29,267
DIVISION 10, Specialities
Subtotal $0 30 0 $0
Sales Tax 8.2% $0 $0
Total Division $0 $0 30 30

_Bid

DIVISION 15 - MECHANICAL

Section 15400 (Plumbing)

Install plumbing fixtures EA 250.00 $2,000 3,5000 28.0 $1,176 $147.00 0 $3,176
Modify plumbing systern EA 150.00 $1,200 4.0000 32.0 $1,344 $168.00 0 $2,544
Subtotal $3,200 2,520 0 5,720
Section 15935, 15990, 15995 (Heating & Ventilation)
Install split phase heat purmps with fore EA 7.000:00 | $14,000 | 42.0000 84.0 :942_ 33,528 | $1,764.00 Eix 0| $17,528
Install new supply and retum ductwork] LF 6.00 | * $1.680 0.2000 56.0 $42 $2.352 $8.40 E 140 $4.172
Subtotal 315,680 5,880 140 21,700
Division 15 Subtotal $18,880 8,400 27,420
Sales Tax 8.2% $1.548 1,548
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Total Division 15 $20,428 38,400 $0 | $28,968
DIVISION 16 - ELECTRICAL

SECTION 16370 AERIAL

Subtotal - Section 16370 30 $0 0

SECTION 16375 UNDERGROUND

Subtotal - Section 16375 30 0 0

SECTION 16415 ELECTRICAL WORK, INTERIOR

Provide 2-200 amp Panels EA 2.000.00 $4,000 ?2,0000 144.0 $42 $6,048 | $3,024.00 ) 0| $10,048

EE
Subtotal - Section 16415 $4,000 6,048 0 10,048
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Subtotal $4,000 $6,048 $0 $10,048

Sales Tax 8.2% $328 328

Total Division 16 $4,328 $6,048 $0 $10,376
BID ITEM 0001 $37,270 $32,621 $0 $70,673

GRAND TOTAL BID ITEM 0001 $70,673

BID ITEM 0002

Subtotal - Bid Item 0002 0
BID ITEM 0002 $0 30

Subtotal




GRAND TOTAL BID ITEM 0002 $0 30 I $0 $0
BID ITEM 0003
Subtotal - Section $0 30 1]
Subtotal - Section 30 $0 0
Subtotal - Bid Item 0003 $0 30 $0
[RECAP SUMMARY BID ITEM 0003
Subtotal Section $0 $0 30 30
GRAND TOTAL BID ITEM 0003 30 50 $0 50
BID ITEM 0004
Subtotal - Bid Jtern 0004 $0 0
RECAP SUMMARY BID ITEM 0004 $0 S0
GRAND TOTAL BID ITEM 0005 $0 $0 $0 $0
[ GRAND TOTAL BID ITEMS 002-004 50 30 $0 $0]
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Point Hudson Condition Assessment Pigmy GSF 1600
6. Pigmy Kayak-Storage Bldg Storage GSF 1600
Total 3200
|Material Labor ment Total
SUMMARY BY DIVISION Mat'l Labor Edqpt Total
Cost Cost Cost Cost
DIVISION 1 - DEMOLITION 50 $2,860 $1,400 $4,260
DIVISION 2 - SITEWORK $1,082 $1,470 $400 $2,952
DIVISION 3 - CONCRETE $0 $0 30 30
DIVISION 4 - UNIT MASONRY 30 $0 $0 $0
DIVISION 5 - METALS $312 $840 563 51,215
DIVISION 6 - WOOD AND PLASTICS $0 $0 $0 30
DIVISION 7 - THERMAL & MOISTURE PROTECTION $0 $0 $0 30
DIVISION 8 - DOORS AND WINDOWS $896 $2,705 $0 $4,521
DIVISION 9 - FINISHES $0 $0 30 $0
DIVISION 10 - SPECIALTIES 50 30 $0 30
DIVISION 15 - MECHANICAL %0 $0 30 $0
DIVISION 16 - ELECTRICAL $0 30 $0 30
TOTAL DIRECT COSTS $2.290 $7.875 51,863 $12,948
18x80 $12,028
Material Labor | Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
Devision 1, Demolition =
SECTION 05000 -
Demolish Storage Building 1 EA 0.00 50| 60.0000 60.0 $35 $2,100 | $2,100.00 400 $2,500
Demolition Waste Hauling 2= 40 CY 0.00 $0 0.5000 20.0 $38 $760 $19.00 | 1,000 $1.760
Subtotal $0 $2,860 1,400 $4,260
Sales Tax 8.2% $0 $0
Total Division $0 $2,860 $1,400 $4.260
DIVISION 2, Sitework
SECTION 02000
Demolish paving, install landscaping EA 1,000.00 $1,000 | 35.0000 35.0 $42 $1,470 | $1,470.00 400 $2,870
Subtotal $1,000 $1,470 $400 $2,870
Sales Tax 8.2% $82 $82
Total Division 2 $1,082 $1,470 $400 $2,952
DIVISION 3, Concrete
SECTION 05000
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Subtotal $0 $0 0 $0

Sales Tax 8.2% $0 50

Total Division $0 $0 $0
DIVISION 4, UNIT MASONRY

SECTION 05000

Subtotal 30 30 0 $0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0 $0
DIVISION 5, Metals

SECTION 05000

Install gutter and downspout 5.75 $288 0.4000 20.0 $42 $840 $16.80 63 $1,191

Subtotal $288 $840 63 $1,191

Sales Tax 8.2% $24 $24

Total Division $312 $840 $63 $1,215
DIVISION 6, Wood and Plastics

SECTION 06200

Subtotal %0 0 0 0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0.00 $0
DIVISION 7, Thermal & Moisture Protection

SECTION 07000, 07900

Subtotal section 7 30 $0 $0 50

Sales Tax 8.2% 50 $0

Total Division $0 $0 $0.00 $0

Matérial Labor Equipment
Task Description No. Unit | Mat'l Unit | Total | Wage | Labor | Unit Eqpt Total
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Bid Item 0001 Units Unit | Price | Cost | Hours | Hours | Rate Cost Price Cost Cost

DIVISION 8, Doors and Windows

SECTION 08000, Glazing L |

Repair and paint exterior B ) S 0.45 $828 | 0.0350 64.4 $42 |  $2,705 s1.47 |IENSOS0Y| 920 | $4.453

Subtotal - Section $828 $2,705 $920 920 $4,453

Sales Tax 8.2% $68 $68

Total Division 8 $896 $2,705 30 $4,521
DIVISION 9, Flnishes

Subtotal $0 $0 0 30

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0 $0
DIVISION 10, Specialities \

Subtotal $0 $0 0 $0

Sales Tax 8.2% $0 30

Total Division $0 $0 $0 30

Material Labor |Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost

DIVISION 15 - MECHANICAL
Section 15400 (Plumbing)

Subtotal $0 0 0 0
Section 15935, 15990, 15995 (Heating & Ventilation)

Subtotal $0 0 0 0

Division 15 Subtotal 30 0 0

Sales Tux B.2% S0 0

Total Division 15 $0 $0 $0 30

DIVISION 16 - ELECTRICAL
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SECTION 16370 AERIAL

Subtotal - Section 16370 $0 $0 0

SECTION 16375 UNDERGROUND

Subtotal - Section 16375 $0 0 0

SECTION 16415 ELECTRICAL WORK, INTERIOR

Subtotal - Section 16415 0 0

Material Labor |Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Egpt Total
Bid Item 0001 Units Unit Price Cost Hours E_{_tmrs Rate Cost Price Cost Cost
|

Subtotal $0 $0 $0 $0

Sales Tax 8.2% 30 0

Total Division 16 %0 $0 $0 $0
BID ITEM 0001 $2,290 $5,015 $0 $8,688

GRAND TOTAL BID ITEM 0001 $8,688
BID ITEM 0002

Subtotal - Bid Item 0002 30 0
BID ITEM 0002 $0 $0

Subtotal

GRAND TOTAL BID [TEM 0002 30 $0 $0 $0
BID ITEM 0003

. | |

-t
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Subtotal - Section $0 $0 0

Subtotal - Section $0 0

Subtotal - Bid Item 0003 $0 $0
RECAP SUMMARY BID ITEM 0003

Subtotal Section $0 $0 $0

GRAND TOTAL BID ITEM 0003 0 S0 $0
BID ITEM 0004

Subtotal - Bid Item 0004 0
RECAP SUMMARY BID ITEM 0004 $0

GRAND TOTAL BID ITEM 0005 $0 $0 $0

. GRAND TOTAL BID ITEMS 002-004 0 S0 S0
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Point Hudson Condition Assessment 1st Floor 1610

7. Commander's B&B 2nd Floor 1500
Total 3110
| | |Material T Labor | || [Equipment| Total |
SUMMARY BY DIVISION Mat'l Labor | 'Eqpt Total
Cost Cost Ll Cost Cost
DIVISION 1 - DEMOLITION $0 $0 $0 $0
DIVISION 2 - SITEWORK $0 $0 $0 $0
DIVISION 3 - CONCRETE $0 $0 $0 $0
DIVISION 4 - UNIT MASONRY $0 $0 $0 $0
DIVISION § - METALS $0 $0 $0 $0
DIVISION 6 - WOOD AND PLASTICS $22 $126 30 $148
DIVISION 7 - THERMAL & MOISTURE PROTECTION $1,125 $6,215 $748 $8,088
DIVISION 8 - DOORS AND WINDOWS $0 $0 $0 $0
DIVISION 9 - FINISHES 30 $0 $0 30
DIVISION 10 - SPECIALTIES $1,028 $0 $0 $1,028
DIVISION 15 - MECHANICAL $0 $0 $0 $0
DIVISION 16 - ELECTRICAL $0 $0 $0 $0
TOTAL DIRECT COSTS $2.175 $6.341 $748 $9.264
$9,264
Material | Labor |11l i mipment
Task Description No. . Unit Mat'l || Unit Total Wage Labor, Unit Eqpt Total
Bid Ttem 0001 Units Unit Price Cost Hours | Hours Rate | | Cost Price || [ Cost Cost
Devision 1, Demolition
SECTION 05000
€ . Subtotel $0 $0 0 $0
*~ Sales Tex 8.2% $0 $0
Total Division $0 30 $0 30
DIVISION 2, Sitework
SECTION 02000
Subtotal $0 $0 $0 $0
Sales Tax 8.2% $0 $0
Total Division 2 $0 $0 $0 $0
DIVISION 3, Concrete
SECTION 05000
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
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Total Division $0 $0 $0 $0
DIVISION 4 , UNIT MASONRY
SECTION 05000
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 30
Total Division 30 $0 $0 $0
<
DIVISIG.- S, Metals
SECTION 05000
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division $0 $0 $0 30
DIVISION 6, Wood and Plastics
SECTION 06200
Install handrait EA 20,00 $20 30000 3.0 $42 $126 0 $146
Subtotal $20 126 0 146
Sales Tax 8.2% 32 $2
Total Division $22 $126 $0.00 $148
DIVISION 7, Thermal & Moisture Protection
SECTION 07000, 07900 -
Ceiling  Install 8" blown insulation CF 675]  s205| 00140 55 $42 $231 12 $538
Floor Install 8" batt insulation & vapor barrier SF 0.75 $354 0.0190. 9.0 $42 $377 14 $745
Roof Remove Ridge Shingles, Install Flashing LF 0.50 $55 04500 49.5 $42 $2,079 715 $2,849
Repair existing windows EA ©12:00 $336 3.0000 84.0 $42 $3,528 7 $3,871
Subtotal section 7 $1,040 $6,215 $748 $8.003
Sales Tax 8.2% $85 $85
Total Division $1,125 $6,215 $748.00 $8,088
Material Labor | _|Equi]
Task Description No. Tnit|| Mat'l Unit| | Total | | Wage| | |Labor |/ Unit| ‘Eqpt Total




Bid Hem 0001 Units Unit Price Cost Hours Hours Rate | Cost . Cost
DIVISION 8, Doors and Windows
SECTION 08000, Glezing
Subtotal - Section $0 $0 $0 $0
Sales Tax 8.2% $0 $0
Total Division 8 30 $0 $0 $0
<
DIVISIC, .9, FInishes
Subtotal $0 $0 0 $0
Sales Tex 8.2% $0 $0
Total Division 30 $0 $0 $0
[IDIVISION 10, Specialities
New Oven/Range EA 950.00 $950 0,0000 0.0 $42 $0 0 $950
Subtotal $950 $0 0 $950
Sales Tax 8.2% $78 $78
Total Division $1,028 $0 $0 $1,028
Material | [T a1 | |
Task Description No. Unit Mat'l | Unit Total w:q&i ||l Eabor, | Total
Bid Item 0001 Units Unit Price | Cost Hours Hours Rate | Cost Cost
DIVISION 15 - MECHANICAL
Section 15400
Subtotal $0 0 0 0
Section 15935, 15990, 15995
Subtotal $0 0 0 0
Division 15 Subtotal $0 0 0
Sales Tax 8.2% $0 0
Total Division 15 $0 $0 $0 30

DIVISION 16 - ELECTRICAL
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SECTION 16370 |

Subtotal - Section 16370 $0 $0 0

SECTION 16375

Subtotal - Section 16375 $0 0 0

SECTION 16415

Subtotal - Section 16415 0 0

Material Labor | |Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost. Hours Hours Rate Cost Price Cost Cost
|

Subtotal $0 $0 $0 $0

Sales Tax 8.2% $0 0

Total Division 16 $0 $0 $0 $0
BID ITEM 0001 $2,175 $6,341 $0 $9,264

GRAND TOTAL BID ITEM 0001 $9,264

BID ITEM 0002

Subtotal - Bid Itemn 0002 0
BID ITEM 0002 $0 30

Subtotal

GRAND TOTAL BID ITEM 0002 $0 $0 $0 $0

BID ITEM 0003
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Subtotal - Section 30 $0 0

Subtotal - Section $0 $0 0

Subtotal - Bid Item 0003 $0 $0 $0 $0
RECAP SUMMARY BID ITEM 0003

Subtotal Section $0 $0 $0 $0

GRAND TOTAL BID ITEM 0003 $0 $0 $0 $0
BID ITEM 0004

Subtoteal - Bid Item 0004 0
[RECAP SUMMARY BID ITEM 0004 $0 $0

GRAND TOTAL BID ITEM 0004 $0 $0 $0 $0
| GRAND TOTAL BID ITEMS 002-004 S0 S0 $0 S0 |
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Point Hudson Condition Assessment

7. Marina Office - Artful Dodger Both Bldg 784
[Material Labior | Equipment | " Total
SUMMARY BY DIVISION Mat'l Labor Eqpt Total
Cost Cost Cost Cost
DIVISION 1 - DEMOLITION 30 $0 $0 30
DIVISION 2 - SITEWORK 30 $0 $0 30
DIVISION 3 - CONCRETE $0 $0 $0 $0
DIVISION 4 - UNIT MASONRY 30 $0 $0 30
DIVISION 5 - METALS $0 $0 $0 30
DIVISION 6 - WOOD AND PLASTICS $0 $0 $0 $0
DIVISION 7 - THERMAL & MOISTURE PROTECTION $2,436 $5,287 $1,080 $8,803
DIVISION 8 - DOORS AND WINDOWS $491 $1,482 $0 $2,477
DIVISION 9 - FINISHES $0 $0 $0 50
DIVISION 10 - SPECIALTIES $0 $0 $0 $0
DIVISION 15 - MECHANICAL $0 $0 $0 $0
DIVISION 16 - ELECTRICAL $4.328 $6,048 50 $10.376
TOTAL DIRECT COSTS $7.255 $12,817 $1.080 $21,656
$21,152
Materfal Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
Devision 1, Demolition
SECTION 05000
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division $0 $0 50 $0
DIVISION 2, Sitework
SECTION 02000
Subtotal $0 $0 $0 $0
Sales Tax 8.2% 50 $0
Total Division 2 $0 $0 30 30
DIVISION 3, Concrete
SECTION 05000
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Subtotal $0 $0 0 $0

Sales Tax 8.2% $0 50

Total Division $0 $0 $0
DIVISION 4, UNIT MASONRY

SECTION 05000

Subtotal $0 $0 0 $0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0
DIVISION 5, Metals

SECTION 05000

Subtotal $0 $0 0 $0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0 $0
DIVISION 6, Wood and Plastics

SECTION 06200

Subtotal $0 0 0 0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0.00 $0
DIVISION 7, Thermal & Moisture Protection

SECTION 07000, 07900
Ceiling Install 8" blown insulation CF 0.75 $353 0.0140 6.6 $42 $277 $0.59 | 14 $644
Floor Install 8" batt insulation & vapor barrier| SF 1.75 $1,372 0.0450 353 $42 $1,482 $1.89 24 $2,878
Roof Remove Ridge Shingles, Install Flashing- LF 0.50 $30 0.4500 27.0 $42 $1,134 $18.90 § 390 $1,554
Roof Repair Shingles SF 3.00 $300 0.3000 30.0 $42 $1,260 $12.60 650 $2,210

Repair existing windows EA 12.00 $96 3.0000 24.0 $42 $1,008 | $126.00 2 $1,106

Cover 2 roofing areas/deck EA 50.00 $100 1.5000 3.0 $42 $126 $63.00 | 0 $226

Subtotal section 7 $2,251 $5,287 $1,080 $8,618

Sales Tax 8.2% $185 $185

Total Division $2,436 $5,287 $1,080.00 $8,803
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Material Lahor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
DIVISION 8, Doors and Windows
SECTION 08000 -
Repair and paint exterior 1,008 SF 0.45 $454 | 0.0350 353 $42 | 51,482 $1.47 |EEREEOS0N 504 |  $2.440
Subtotal - Section $454 $1,482 $504 504 $2,440
Sales Tax 8.2% $37 $37
Total Division 8 $491 $1,482 $0 $2,477
DIVISION 9, Flnishes
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division 50 $0 $0 30
DIVISION 10, Specialities
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division $0 $0 $0 $0
Viaterial Labor [Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hoors | Hours Rate Cost Price Cost Cost
DIVISION 15 - MECHANICAL
Section 15400 (Plumbing)
Subtotal $0 0 0 0
Section 15935, 15990, 15995 (Heating & Ventilation)
& Subtotal $0 0 0 0
Division 15 Subtotal $0 0 0
Sales Tax 8.2% 50 0
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Total Division 15 $0 $0 $0 30
DIVISION 16 - ELECTRICAL
SECTION 16370 AERIAL
Subtotal - Section 16370 $0 $0 0
SECTION 16375 UNDERGROUND
Subtotal - Section 16375 $0 0 0
SECTION 16415 ELECTRICAL WORK, INTERIOR
Provide 2-200 amp Panels EA 2,000.00 |  $4,000 | 72.0000 144.0 $42 |  $6,048 | $3,024.00 m 0| $10,048
Subtotal - Section 16415 $4,000 6,048 0 10,048
Material Labor [Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
|
Subtotal $4,000 $6,048 $0 $10,048
Sales Tax 8.2% $328 328
Total Division 16 $4,328 $6,048 $0 $10,376
BID ITEM 0001 $7,255 $12,817 $0 $21,656
GRAND TOTAL BID ITEM 0001 $21,656
BID ITEM 0002
€
. Subtotal - Bid Item 0002 | $0 0
BID ITEM 0002 $0
Subtotal
GRAND TOTAL BID ITEM 0002 $0 S0 $0 $0
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BID ITEM 0003
Subtotal - Section $0 $0 0 0
Subtotal - Section $0 $0 0
Subtotal - Bid Itern 0003 30 $0
RECAP SUMMARY BID ITEM 0003
Subtotal Section $0 $0 $0 $0
GRAND TOTAL BID ITEM 0003 30 $0 $0 S0
BID ITEM 0004
Subtotal - Bid Item 0004 $0 0
RECAP SUMMARY BID ITEM 0004 $0 $0
GRAND TOTAL BID ITEM 0005 $0 $0 $0 $0
&
[ “GRAND TOTAL BID ITEMS 002-004 50 S0 S0 0]
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Point Hudson Condition Assessment First Floor 9600
9, Armory Second A 2880
Total SF 12480
Material Labor E nt Total
SUMMARY BY DIVISION Mat'l Labor Eqpt Total
Cost Cost Cost Cost
DIVISION 1 - DEMOLITION $0 $1,520 $1,200 $2,720
DIVISION 2 - SITEWORK $2,164 311,164 $2,800 $16,128
DIVISION 3 - CONCRETE 30 $0 $0 $0
DIVISION 4 - UNIT MASONRY 30 $0 $0 $0
DIVISION 5 - METALS $0 $0 $0 $0
DIVISION 6 - WOOD AND PLASTICS $2,489 $6,972 $1,200 $10,661
DIVISION 7 - THERMAL & MOISTURE PROTECTION $692 $8,240 $250 $9,182
DIVISION 8 - DOORS AND WINDOWS $0 $0 $0 $0
DIVISION 9 - FINISHES $5,112 $15,540 $2,500 $23,152
DIVISION 10 - SPECIALTIES $0 $0 $0 $0
DIVISION 15 - MECHANICAL $0 $0 $0 $0
DIVISION 16 - ELECTRICAL $0 $0 $0 $0
TOTAL DIRECT COSTS $10,457 $43.436 $7.950 $61,843
$61,843
Material Labor Equipment
Task Description No. Unit Mat'l Unit Total ‘Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
Devision 1, Demolition
SECTION 05000
Demolition Waste Hauling CY 0.00 $0 0.5000 40.0 $38 $1,520 $19.00 1,200 $2.720
Subtotal $0 $1,520 1,200 $2,720
Sales Tax 8.2% $0 $0
Total Division $0 $1,520 $1,200 $2.720
DIVISION 2, Sitework
SECTION 02000
Entrance  Demolish paving, install landscaping EA 2,000.00 $2,000 | 70.0000 70.0 $42 $2,940 | $2,940.00 3§ 400 $5,340
2nd F1Str  Demolish finishes surrounding stair 640 SF 0.00 $0 0.2000 128.0 $38 $4,864 $7.60 0 $4,864
Sheds Demolish three sheds 3 EA 0.00 50| 20.0000 60.0 $42 $2,520 $840.00 1,800 $4,320
Toweg. Demolish tower roof 1 EA 0.00 $0 | 20.0000 20.0 $42 $840 $840.00 600 51,440
-
Subtotal $2,000 $11,164 $2,800 | $15,964
Sales Tax 8.2% $164 $164
Total Division 2 $2,164 $11,164 $2,800 | $16,128
DIVISION 3, Concrete | |
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SECTION 05000

Subtotal $0 30 0 $0
Sales Tax 8.2% $0 $0
Total Division $0 $0 $0 $0
DIVISION 4, UNIT MASONRY
SECTION 05000
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division $0 $0 $0 $0
DIVISION 5, Metals
SECTION 05000
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division $0 $0 $0 $0
DIVIZION 6, Wood and Plastics
-
SECTION 06200, Finish Carpentry
Tower Install Hardibord on Tower Walls SF 1.50 $1,500 0.0700 70.0 $42 $2,940 $2.94 1,200 $5,640
2nd A Str  Install finishes surrounding stair SF 1.25 $800 0.1500 96.0 $42 $4,032 $6.30 | 0 $4,832
Subtotal $2,300 6,972 1,200 10,472
Sales Tax 8.2% $189 $189
Total Division $2,489 $6,972 $1,200.00 | ~ $10,661
DIVISION 7, Thermal & Moisture Protection
SECTION 07000, 07900
Tower Repair windows EA 20.00 $400 4.0000 80.0 $40 $3,200 $160.00 0 $3,600
West Side Repair existing windows EA 24.00 $240 | 12.0000 120.0 $42 $5,040 $504.00 | 250 $5,530
Subtotal section 7 $640 $8,240 $250 $9,130
Sales Tax 8.2% $52 §52
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Total Division $692 $8,240 $250.00 $9,182
Viaterial Labor [Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
DIVISION 8, Doors and Windows
SECTION 08000, Doors
Subtotal - Section $0 $0 $0 30
Sales Tax 8.2% $0 30
Total Division 8 $0 $0 30 $0
DIVISION 9, Flnishes
Exterior ~ Repair and paint exterior & soffit SF 0.45 $3,600 0.0350 280.0 $42 | $11,760 $1.47 : 2,000 | $17,360
Stair Enc] Repair and paint interior SF 0.45 $1,125 0.0360 90.0 $42 $3,780 $1.51 |58 500 $5,405
Subtotal $4,725 $15,540 2,500 | $22,765
Sales Tax 8.2% $387 $387
P Total Division $5,112 $15,540 $2,500 | $23,152
DIVISION 10, Specialities
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
Total Division 30 $0 $0 30
Material Labor Equipment
Task Description No. Unit Mat'l Unit Total ‘Wage Labor Unit Eqgpt Total
Bid Item 0001 Units Unit Price Cost Hours | Hours Rate Cost Price Cost Cost
DIVISION 15 - MECHANICAL [
Subtotal 50 0 0 0
Subtotal $0 0 0 0
Division 15 Subtotal $0 0 0
Sales Tax 8.2% 30 0
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Total Division 15 $0 $0 $0 $0
DIVISION 16 - ELECTRICAL
‘ s || i el
-
%0 $0 0
Subtotal $0 0 0
Subtotal 0 0
Material Labor. |Equipment
Task Description No. Unit Mat'l Unit Total Wage Lahor Unit Eqpt Tatal
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Corst Cost
Subtotal $0 $0 $0 $0
Sales Tax 8.2% $0 0
Total Division 16 $0 $0 $0 $0
BID ITEM 0001 $5,345 $26,376 30 $35,971
GRAND TOTAL BID ITEM 0001 $3597
BID ITEM 0002
BID ITEM 0002
Subtotal - Bid Item 0002 | 0
BID ITEM 0002 $0 $0
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Subtotal
< GRAND TOTAL BID ITEM 0002 30 30 $0 $0
BID ITEM 0003
Subtotal - Section $0 $0 0 0
Subtotal - Section $0 $0 $0 0
Subtotal - Bid Item 0003 $0 $0 $0 30
RECAP SUMMARY BID ITEM 0003
Subtotal Section $0 $0 $0 $0
GRAND TOTAL BID ITEM 0003 $0 $0 $0 50
BID ITEM 0004
Subtotal - Bid Itemn 0004 $0 0
RECAP SUMMARY BID ITEM 0004 $0 $0
GRAND TOTAL BID ITEM 0005 $0 S0 50 $0
GRAND TOTAL BID ITEMS 002-004 50 50 gﬂ S0 |
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Polnt Hudson Condi A

10. Cupola Building Both Bldgs 2543
[s Material Labor [Equipment] Total
UMMARY BY DIVISION Mat'l Labor Eqpt Total
DIVISION 1 - DEMOLITION $0 $190 5250 $440
DIVISION 2 - SITEWORK $4,328 $4,200 $800 $9,328
DIVISION 3 - CONCRETE 50 $0 $0 $0
DIVISION 4 - UNIT MASONRY $0 $0 50 $0
DIVISION 5 - METALS 50 30 $0 30
DIVISION 6 - WOOD AND PLASTICS $0 $0 $0 $0
DIVISION 7 - THERMAL & MOISTURE PROTECTION $3.620 $10,801 $1,650 $16,071
DIVISION 8 - DOORS AND WINDOWS 50 50 $0 $0
DIVISION 9 - FINISHES $4,478 $10,384 $1,893 $16,755
DIVISION 10 - SPECIALTIES $0 $0 $0 30
DIVISION 15 - MECHANICAL $0 $0 $0 $0
DIVISION 16 - ELECTRICAL $0 $0 30 $0
TOTAL DIRECT COSTS $12.426 $25.575 $4.593 $42.594
$42,594
Material Labor
Task Description No. Unit l Mat'l Unilt Total Wage | Labor Unit, | Eqpt : Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price _ Cost Cost
Devislon 1, Demolltion
SECTION 05000
Demolition Waste Hauling CY 0.00 $0 0.5000 5.0 538 $190 $19.00 250 5440
Subtotal $0 $190 250 $440
Sales Tax 8.2% $o 30 |
Total Division $0 $190 $250 $440
DIVISION 2, Sltework
SECTION 02000
Construct two hdep tlts 8 1] SF 40.00 $4,000 1.0000 100.0 $42 $4,200 $42.00 800 $9,000
Subtotal $4.000 $4,200 $300 $9.000
Sales Tux 8.2% $328 3328
Total Division 2 $4.328 $4,200 $800 $9,328
DIVISION 3, Concrete
SECTION 05000
Subtotal S0 $0 0 $0
Sales Tax 8.2% $0 30 |
Totul Division 50 50 30 $0
DIVISION 4, UNIT MASONRY
SECTION 05000
Subtotal 0 $0 | | 0 $0
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Sales Tux 82% | 50 | | | 50 |

Total Division 0 $0 30 50
DIVISION 5, Metals

SECTION 05000

Subtotal $0 $0 0 50

Sales Tax 8.2% $0 50

Total Division $0 50 50 $0
DIVISION 6, Wood and Plasties

SECTION 06200, Finish Carpentry

Subtotal $0 0 0 0

Sales Tax 8.2% 30 S0 |

Total Division 30 $0 $0.00 $0
DIVISION 7, Thermal & Molsture Protection

SECTION 07000, 07900
Ceiling Install 8" blown insulation 1526 CF 0.75 S1.144 0.0140 214 $42 £897 $0.59 0 §2,041
Floor Install 8" batt insulation & vapor barrier| 2543 SF 0.75 $1.907 0.01%0 483 542 $2.029 $0,30 0 $3.936
Roof Remove Ridge Shingles, Install Flashing 350 LF 0.50 $175 0.4500 157.5 $42 86,615 $18.90 |°= 1,400 $8.190

Repair existing windows 10 EA 12.00 120 3.0000 00 342 $1,260 $126.00 |5 250 $1,630

Subtotal scetion 7 $3,346 $10,801 51,650  $15,797

Sales Tax 8.2% $274 5274

Total Division $3,620 $10,801 $1.650.00 [ $16,071

TTHT = =
Task Description No, Unit Mat'l Unit Total Wage Labor Unlt Eqpt Toltal
Bid ltem 0001 Units Unli Price Cost Hours Hours Rute Con Price Cost Cost

DIVISION 8, Doors and Windows

SECTION 08000, Doors

Subtotal - Section $0 $0 $0 $0

Sales Tax 8.2% $0 30

Total Division 8 $0 $0 $0
DIVISION 9, Finishes

New siding st bld addition SF 150 $2,400 0.0700 112.0 $42 $4,704 $2.94 1,120 §8,224

Repair and paint exterior SF 0.45 $1,739 | | 0.0350 135.2 $42 $5,680 $1.47 773 §8,192

Subtotal $4,139 $10,384 1,893 | $16.416

Sales Tax 8.2% $339 $339

Total Division $4.478 $10,384 $1,893 | $16,755
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DIVISION 10, Speciallties

Page 57

Subtotal $0 $0 0 $0
Sales Tax 8.2% 30 $0
Total Division $0 50 $0
Material Labor ___[Equipment
Task Description N, Unit Mat't Unit Total Wage | Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours | Hours Rate Cost Price Cost. Cost
DIVISION 15 - MECHANICAL T
Install plumbing fixtures EA 250.00 $1,000 3,5000 14.0 $42 $588 $147.00 0 $1,588
Modify plumbing system = EA 150.00 $600 4.0000 16.0 $42 $672 $168.00 0 $1272
Install split phase heat pumps with forcd EA 8,300.00 | $16.600 | 42.0000 84.0 $42 $3,528 | $1,764.00 0| $20.128
Install new supply and return ductwork LF 6.00 $480 0.2000 16.0 $42 §672 $8.40 0 $1.152
Subtotal $0 0 0 0
Subtotal $0 0 ) 0
Division 15 Subtotal 30 0 0
Sales Tux 8.2% $0 0
Total Division 15 $0 $0 50 50
DIVISION 16 - ELECTRICAL
s0 $0 0
Subtotal $0 0 0
Subtotal 0 (1]
Material Labor [Equipment

€ Task Description No. Unit | Math | Unit | Total | Wage | Labor | Unit Eqpt Total

[ Bid Item 0001 Units Unit Price Cost Hours | Hours Rate Cost Price Colg Cost
Subtotal 50 $0 50 $0



Sules Tax 2% 50 0
Total Division 16 50 50 $0 $0
‘BID 1TEM 0001 §7,948 $15,001 $0 $25399
GRAND TOTAL BID ITEM 0001 $25,399
BID ITEM 0002
BID ITEM 0002
Subtotal - Bid Item 0002 J $0 | 0
BID ITEM 0002 50 $0
Subtotal —
GRAND TOTAL BID ITEM 0002 50 50 $0 $0 |
BID ITEM 0003
Subtotal - Section ) 50 1 0 i 0
Subtotal - Section \ $0 ‘ $0 \ 0
Subtotal - Bid Item 0003 $0 $0 $0 $0
RECAP SUMMARY BID ITEM 0003
Subtotal Section 50 $0 $0 $0
GRAND TOTAL BID ITEM 0003 50 50 50 30
BID ITEM 0004 |
&
- i ﬂ
Subtotal - Bid ltem 0004 $0 0
RECAP SUMMARY BID ITEM 0004 50 $0
GRAND TOTAL BID ITEM 0005 $0 i) $0 $0
[ GRAND TOTAL BID ITEMS 002-004 S0 50 30 $0]
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Point Hudson Condition Assessment

11. Landfall Restaurant Rentable Area 1257 SF
Material Labor | Equipment| Total
SUMMARY BY DIVISION Mat'l Labor Eqpt Total
Cost Cost. Cost Cost
DIVISION 1 - DEMOLITION $0 $0 $0 $0
DIVISION 2 - SITEWORK $2,164 $2,940 $400 $5,504
DIVISION 3 - CONCRETE $0 $0 $0 30
DIVISION 4 - UNIT MASONRY %0 $0 $0 $0
DIVISION 5 - METALS $0 30 $0 30
DIVISION 6 - WOOD AND PLASTICS $0 $0 $0 $0
DIVISION 7 - THERMAL & MOISTURE PROTECTION $0 50 $0 30
DIVISION 8 - DOORS AND WINDOWS $0 $0 $0 $0
DIVISION 9 - FINISHES 30 $0 $0 $0
DIVISION 10 - SPECIALTIES 50 $0 $0 $0
DIVISION 15 - MECHANICAL $0 $0 $0 %0
DIVISION 16 - ELECTRICAL $2,164 $3.024 $0 $5,188
TOTAL DIRECT COSTS $4.328 $5.964 $400 $10,692
$10,692
Material Labor Equipment
Task Description No. Unit Mat't Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
«
Devision {_ Demolition
SECTION 05000
Subtotal $0 $0 $0
Sales Tax 8.2% 30 $0
Total Division 30 30 $0
DIVISION 2, Sitework
SECTION 02000
Entrance  Demolish paving, install landscaping EA 2,000.00 $2,000 | 70.0000 70.0 $42 $2,940 | $2,940.00 § $5,340
Subtotal $2,000 $2,940 $5,340
Sales Tax 8.2% $164 3164
Total Division 2 $2,164 $2,940 $5,504
DIVISION 3, Concrete
SECTION 05000
Subtotal 30 30 $0
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Sales Tax 8.2% s0 50

Total Division $0 $0 $0 $0
DIVISION 4, UNIT MASONRY

SECTION 05000

Subtotal $0 $0 0 $0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0 $0
DIVISION 5, Metals

SECTION 05000

Subtotal $0 $0 0 50

Sales Tax 8.2% 30 $0

¢ Total Division $0 $0 30 $0
:_/

DIVISION 6, Wood and Plastics

SECTION 06200, Finish Carpentry

Subtotal $0 0 0 0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0.00 $0
DIVISION 7, Thermal & Moisture Protection

SECTION 07000, 07900

Subtotal section 7 $0 30 $0 50

Sales Tax 8.2% $0 50

Total Division $0 $0 $0.00 30

Material Labor
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost

DIVISION 8, Doors and Windows I—




SECTION 08000, Doors
Subtotal - Section $0 $0 $0 $0
Sales Tax 8.2% $0 s0
Total Division 8 $0 50 $0 $0
DIVISION 9, FInishes
Subtotal $0 $0 0 $0
€ Sales Tax 8.2% $0 $0
-t
Total Division $0 $0
DIVISION 10, Specialities
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 30
Total Division 50 $0 $0 $0
Material Labor i Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
DIVISION 15 - MECHANICAL T
Subtotal $0 0 0 0
Subtotal 30 0 0 0
Division 15 Subtotal $0 0 0
Sales Tax 8.2% $0 0
Total Division 15 $0 $0 $0 $0

DIVISION 16 - ELECTRICAL
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Provide 1-200 amp Panels EA 2,000.00 $2,000 | 72.0000 720 $42 $3,024 | $3,024.00 $5,024
$2,000 3,024 5,024
ps
Subtotal $0 0 0
Subtotal ] 0
‘Material Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
|
Subtotal $2,000 $3,024 $0 $5,024
Sales Tax 8.2% $164 164
Total Division 16 $2,164 $3,024 $0 $5,188
BID ITEM 0001 $4,328 $5,964 $0 $10,692
GRAND TOTAL BID ITEM 0001 $10,692
BID ITEM 0002
BID ITEM 0002
Subtotal - Bid Item 0002 $0 0
BID ITEM 0002 $0 $0
Subtotal
GRAND TOTAL BID ITEM 0002 $0 $0 $0 50
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-

BID ITEM 0003 Install 4" brick veeneer at all south facing masonry walls.
Subtotal - Section $0 $0
Subtotal - Section $0 $0
Subtotal - Bid Item 0003 $0 $0

RECAP SUMMARY BID ITEM 0003

Subtotal Section $0 $0
GRAND TOTAL BID ITEM 0003 $0 $0
BID ITEM 0004

Subtotal - Bid Item 0004

RECAP SUMMARY BID ITEM 0004 $0
GRAND TOTAL BID ITEM 0005 $0 0 $0
GRAND TOTAL BID [TEMS 002-004 S0 $0 S0
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Point Hudson Condition Assessment

12 Site Size 24 Acres
GSF 1.045.440 SF
Materijal Labor | Equipment| Total
SUMMARY BY DIVISION Mat'l Labor Eqpt Total
Cost Cost Cost Cost
DIVISION 1 - DEMOLITION $0 $0 30 $0
DIVISION 2 - SITEWORK $39.589 $30,464 $8,300 $78,353
DIVISION 3 - CONCRETE $0 $0 $0 30
DIVISION 4 - UNIT MASONRY 30 $0 $0 $0
DIVISION 5 - METALS $0 $0 $0 $0
DIVISION 6 - WOOD AND PLASTICS $0 $0 $0 $0
DIVISION 7 - THERMAL & MOISTURE PROTECTION 30 $0 $0 $0
DIVISION 8 - DOORS AND WINDOWS 30 $0 50 30
DIVISION 9 - FINISHES $0 $0 $0 $0
DIVISION 10 - SPECIALTIES $0 $0 $0 30
DIVISION 15 - MECHANICAL 30 $0 $0 $0
DIVISION 16 - ELECTRICAL $10,820 $20,340 $0 $31.160
TOTAL DIRECT COSTS $50.409 $50.804 $8.300 $109.513
$109,513
Material Labor rEquipmﬂ
Task Description No. Unit Mat'l Unit | Total Wage l Labor Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Cost Cost
Devision 1, Demolition
SECTION 05000
Subtotal $0 $0 1] $0
Sales Tax 8.2% $0 30
Total Division $0 $0 $0 $0
DIVISION 2, Sitework
SECTION 02000
3Bldgs  Provide Sprinkler System Site Only Ea 2,500.00 $7,500 65.0000 195.0 842 $8,190 | $2,730.00 4,200 | $19,890
Site Connect Water Main Loop Ea 2,500.00 $2,500 65.0000 65.0 $42 $2,730 | $2,730.00 800 $6,030
Site Repave Roadway SY 17.00 | $18.889 0.3000 3333 $42 | $14,000 $12.60 0] $32,889
11 Bldgs Provide Water Meter-Bldgs Ea 700.00 $7,700 12.0000 132.0 $42 $5,544 $504.00 3,300 | $16.544
Subtotal $36,589 $30,464 $8,300 | $75,353
Sales Tux 8.2% $3,000 $3,000
Total Division 2 $39,589 $30,464 $8,300 | $78,353
DIVISION 3, Concrete
SECTION 05000
Subtotal $0 $0 0 $0
Sales Tax 8.2% $0 $0
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Totat Division $0 $0 $0 $0
DIVISION 4, UNIT MASONRY

SECTION 05000

Subtotal $0 $0 0 50

Sales Tax 8.2% $0 30

Total Division $0 $0 $0 $0
DIVISION 5, Metals

SECTION 05000
X Steel gratings EA 350.00 $0 2.5000 0.0 $35 $0 | #DIV/O! 0 $0

Subtotal $0 $0 0 $0

Sales Tax 8.2% 30 30

Total Division $0 $0 30 $0
DIVISION 6, Wood and Plastics

SECTION 06200, Finish Carpentry

Subtotal $0 0 0 0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0.00 30
DIVISION 7, Thermal & Moisture Protection

SECTION 07000, 07900

Subtotal section 7 $0 $0 $0 $0

Sales Tax 8.2% 30 30

Total Division $0 $0 $0.00 $0

Material Labor . [Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Unit Eqpt Total
Bid Item 0001 Units Unit. Price Cost Hours Hours Rate Cest Price Cost Cost

DIVISION 8, Doors and Windows | I
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SECTION 08000, Doors

Subtotal - Section $0 $0 $0 50

Sales Tax 8.2% S0 $0

Total Division 8 $0 $0 $0 $0
DIVISION 9, FInishes

Subtotal $0 $0 0 $0

Sales Tax 8.2% $0 $0

Total Division 30 $0 $0 $0
DIVISION 10, Specialities

Subtotal $0 $0 [ $0

Sales Tax 8.2% $0 $0

Total Division $0 $0 $0 $0

Material il Labor Equipment
Task Description No. Unit Mat'l Unit Total Wage Labor Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Cost Cost

DIVISION 15 - MECHANICAL |

Subtotal 50 0 0 1}

Subtotal $0 0 0 0

Division 15 Subtotal $0 0 0

Sales Tax 8.2% SO 0

Total Division 15 $0 50 $0 so
DIVISION 16 - ELECTRICAL
10 Locn's  Provide Ground Bars - 10 panels EA 100.00 $1,000 9.0000 90.0 $45 $4,050 0 $5,050
50 Locn's  Provide Three Wire Receptacles/Rimx EA 20.00 $2,000 1.8000 180.0 $45 $8,100 0| $10,100
50 Locn's  Provide GFI Receptacles EA 20.00 $1,000 1.8000 90.0 $45 $4,050 V] $5,050

Page 66




Marina Pnl: Replace marina panels e #| EA 1,500.00 |  $6,000 23.0000 92.0 $45 | s4,140 | $1,035.00 $10,140
$10,000 20,340 30,340
Subtotal $0 0 0
Subtotal 0 0
Material Labor i |Equipment T
Task Description No. Unit [ Matl Unit Total | Wage | Labor |  Unit Eqpt Total
Bid Item 0001 Units Unit Price Cost Hours Hours Rate Cost Price Ca_lgt Cost
Subtotal $10,000 $20,340 $0 $30,340
Sales Tax 8.2% $820 820
Total Division 16 $10,820 $20,340 $0 $31,160
BID ITEM 0001 $50,409 $50,804 $0 $109,513
GRAND TOTAL BID ITEM 0001 $109,513
BID ITEM 0002
BID ITEM 0002
&
«_Subtotal - Bid Itern 0002 $0 0
BID ITEM 0002 $0 $0
Subtotal
GRAND TOTAL BID ITEM 0002 S0 S0 ) $0
BID ITEM 0003 Install 4" brick veeneer at all south facing masonry walls.

AT
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Subtotal - Section 50 0 | of 0
Subtotal - Section $0 $0| $0 0
Subtotal - Bid Itern 0003 $0 $0 $0 $0
RECAP SUMMARY BID ITEM 0003
Sublotal Section $0 $0 $0 $0
GRAND TOTAL BID ITEM 0003 0 S0 S0 0
BID ITEM 0004 |
Sut ] - Bid Item 0004 $0 0
RECAP SUMMARY BID ITEM 0004 $0 $0
5 GRAND TOTAL BID ITEM 0005 50 $0 $0 $0
.
I GRAND TOTAL BID ITEMS 002-004 30 30 30 $0]
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